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IMPORTANT NOTICE 

Date: August 03, 2026 

This capital expenditure report (“Report”)  contains information regarding Dhoot Transmission Limited (‘DTL’ 

/ ‘Company’). This report and opinion, if any, contained therein has been prepared by Oriens Advisors LLP 

(‘Oriens’), on the basis of the information available to the public and sources, believed to be reliable and 

information provided by DTL and is for the general information purposes only, without regard to specific 

objectives, suitability, financial situations and needs of any particular person and does not constitute any 

recommendation, and should not be construed as an offer to sell or the solicitation of an offer to buy, purchase or 

subscribe to any securities, of DTL and neither this document nor anything contained herein shall form the basis 

of or be relied upon in connection with any contract or commitment whatsoever. This document does not solicit 

any action based on the material contained herein.  

Oriens Advisors LLP has prepared this capital expenditure report for the setting up new wiring harness 

manufacturing plants at Sector 11, Jhajjar, in Haryana, and at Shoolagiri, Hosur in Tamil Nadu (collectively, the 

“Proposed Plants”). The proposed wiring harness manufacturing plants are being set up by Dhoot Transmission 

Limited with its Registered Office at Gut No 312, Nanekarwadi, Chakan, Taluka Khed, Dist Pune, Pune- 410 501, 

Maharashtra, India.  

While all reasonable care has been taken in its preparation, details contained in this report have been compiled in 

good faith based on information provided by Dhoot Transmission Limited. We have also examined and reviewed 

all the quotations, along with email confirmation on extension of validity of quotations and any other documents 

or information required for the execution of Proposed Plants.  The same has been carried out as per our past 

experience, we have with handling such capital expenditure reports. 

 

This Report is for information and for inclusion (in part or full) in any documents issued by the Company in 

connection with the proposed initial public offering of its equity shares (the "Offer"), including the pre-filed draft 

red herring prospectus, updated draft red herring prospectus-I, updated draft red herring prospectus-II, red herring 

prospectus and the prospectus of the Company intended to be filed by the Company with the Securities and 

Exchange Board of India, the stock exchanges where such equity shares are proposed to be listed, Registrar of 

Companies, Maharashtra at Pune and any other material which the Company may issue in relation to the Offer. 

This Report can be relied upon by the Company, the legal advisors appointed by the Company and the book 

running lead managers, in relation to the Offer. We hereby consent to the inclusion of this Report as part of 

“Material Contracts and Documents for Inspection” in connection with the Offer and have no objection with the 

Company uploading the Report on its website or on the online document repository platform of the stock 

exchanges or any other regulatory or statutory authority, and sharing the Report with any regulatory, statutory or 

judicial authority. 

All assumptions and commercial inputs with regard to cost, pricing, market size, investments, capacity utilization 

etc. or any technical aspects have been based on information obtained from DTL and in certain cases such 

inputs/assumptions have been modified as per the updates provided by the Company’s management. Oriens has 

not independently verified the accuracy or veracity of any data mentioned in this report.  

This Report is divided into chapters & sub-sections only for the purpose of reading convenience. We also confirm 

the contents of the Appendix C basis the process conducted for issuing this Report. Any partial reading of this 

Report may lead to inferences, which may be at divergence with the conclusions and opinions based on the entirety 

of this Report.  



                                                                                                                      

 

Executive summary 

Company Dhoot Transmission Limited 

Constitution Public Limited Company 

Registered Office 

Address of the 

Company 

Gut No 312, Nanekarwadi, Chakan, Taluka Khed, Dist Pune, Pune- 410 501, Maharashtra, 

India  

Reg. / CIN No. U31300PN1998PLC131629 

Date of Incorporation April 28, 1998 

Scope of the Capital 

Expenditure Report 

To assess the capital cost for setting up the wiring harness plants with the capacity of a.  

1,620,000 Units  at Shoolagiri, Hosur, Tamil Nadu, b. 1,440,000 Units at Sector 11, 

Jhajjar, Haryana, proposed to be undertaken by Dhoot Transmission Limited  

Proposed Plant  sites  a.  1,620,000 Units Wiring Harness Plant at Shoolagiri, Hosur, Tamil Nadu. 

b.  1,440,000 Units  Wiring Harness Plant at Sector 11, Jhajjar, Haryana. 

 

Business & Products Dhoot Transmission Limited is established to carry on the business of developing, 

manufacturing and assembling electric cables, wires, connectors, power cords, terminals, 

batteries and other electrical, electronic and electromechanical accessories and parts used 

in power-electrical transmission in various parts of India.    

 Summary of the cost 

of the Proposed 

Plants 

 

Proposed Plants Cost (Refer Annexure I for details):  

In ₹  Million 

Sr. 

No. 

Particulars  Status Shoolagiri, 

Hosur, Tamil 

Nadu 

Sector 11, 

Jhajjar, 

Haryana  

Estimated 

cost 

      

1.         Land* Leased/ 

Purchased 

                       

155.65 

  

355.66           511.31  

2.         Civil@ Proposed 
352.49         238.53 

              

591.02  

3.         Plant and 

Machinery 

Proposed                        

          828.26 202.59  
           

        1,030.85 

4.         Utilities Proposed                         

19.11  
         27.69  

               

46.80  

5. Contingency                          

59.99  
         23.44  

                

83.43  

  Total Estimated 

Cost*** 

   

1,415.50                    

 

 

847.91  
2,263.41 

 

* The cost of land is not proposed to be met from the proceeds from the fresh issue 

component of the Offer as the considerations for both the leased land and purchased land 

have already been paid. In addition, an amount of Rs 9.40 million has been expended by 

the Company towards charges paid to town planning office in relation to the proposed 

unit at Shoolagiri, Hosur, Tamil Nadu 

@ Out of the total civil cost at Shoolagiri, Hosur, an advance towards civil cost of Rs. 

166.37 million is already paid to M/s Palms Infra and at Sector 11, Jhajjar an advance 

towards civil cost of Rs. 70.56 million is already paid to M/s Ffortune InfratechVentures 

LLP  and is not proposed to be met from the proceeds from the fresh issue component of 

the Offer 

*** The estimated cost includes  only customs duty and social welfare cess as applicable 

on imported equipment but does not include applicable Goods and Service Tax as the 



                                                                                                                      

 

company proposes to avail Input Tax Credit on capital goods.  An amount of 5% of the 

costs of civil, plant and machineries, Utilities and  IT infrastructure has been estimated as 

contingency to account for any changes in cost of inputs  during implementation, foreign 

exchange variation and   cost of freight and insurance  upto proposed plant site which 

have been excluded in certain quotations 
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1. INTRODUCTION   

 

1.1. Dhoot Transmission Limited.  (“DTL/ Company’) is established to carry on the business of designing, 

engineering, and manufacturing a portfolio of seven product categories that serve 2W and 3W vehicles, 

commercial vehicles, off-highway/construction and farm equipment, appliances, and industrial/special-

purpose applications, with growing content in Electric Vehicle systems. The product lines are: (i) wiring 

harnesses; (ii) battery packs; (iii) sensors and electronic controllers; (iv) automotive switches; and (v) power 

supply cords;  

1.2. As on date of this Report, the Company has its registered office located at Gut No 312, Nanekarwadi, Chakan 

Taluka Khed, District Pune – 410 501, Maharashtra, India. It, along with its subsidiaries currently has 23 ( 

twenty three)  operational manufacturing units of which  9 (nine) units are based in Aurangabad 

(Maharashtra), 2 (two) units in Pune (Maharashtra), 1 (one ) unit each at   Manesar and Sector 11, Jhajjar 

(Haryana), 5 (five)  units in Hosur (Tamil Nadu) and (1) one unit each in Dhar (Madhya Pradesh), 

Kancheepuram (Tamil Nadu), and 3 (three) units outside India: 1 (one) unit each in United Kingdom, Slovakia 

and Thailand. The facilities are either owned by the Company or leased from Industrial Development 

Corporation’s on long term leases, or taken on lease from third parties/ Promoter  

 

1.3. In order to support the growth strategy and to expand their manufacturing facilities, the Company proposes 

to set up new manufacturing plants for their wiring harness business at new locations at Shoolagiri, Hosur in 

Tamil Nadu and Sector 11, Jhajjar  in Haryana,  respectively. 

 

1.4. Description of Wiring Harness plants to be set up : 

 

Sr. 

No 

State Location Plant Brief details of the 

Plant 

Total Cost (in ₹ 

million) 

1 Tamil Nadu Shoolagiri, 

Hosur 

Wiring Harness 

Plant 

Manufacturing of 

Wiring Harness 

with a capacity of 

1,620,000 units per 

annum  

1,415.50 

2. Haryana Sector 11, 

Jhajjar 

Wiring Harness 

Plant 

Manufacturing of 

Wiring Harness 

with a capacity of 

1,440,000 units per 

annum  

        

847.91 

 

 

 

  



                                                                                                                      

 

2. MANUFACTURING PROCESS  

 

Wiring Harness Plant:  A Wiring Harness is a system of insulated conducting wires bound together with 

insulating material in the electrical system of a machine-like motor vehicles.  

The Wiring Harness, is an assembly of electrical cables or wires which transmit signals or electrical power. The 

cables are bound together by a durable material such as rubber, vinyl, electrical tape, conduit, a weave of extruded 

string, or a combination thereof. These wires, which transmit informational signal or operating currents, are bound 

together by clamps, cable ties, electrical tapes, conduit, etc. 

Wiring Harness manufacturing typically includes wire cutting, stripping, terminal crimping, sub-module 

assembly, full layout assembly on formboards, taping/tubing, electrical testing, traceability marking, and 

customer-specified packaging for just-in-time delivery, with in-line visual and electrical checks to prevent defect 

propagation to subsequent stages.  

Wiring harnesses are usually designed according to geometric and electrical requirements. A diagram is then 

provided (either on paper or on a monitor) for the assembly preparation and assembly. 

The wires are first cut to the desired length, usually using a special wire-cutting machine. The wires may also be 

printed on by a special machine during the cutting process or on a separate machine. After this, the ends of the 

wires are stripped to expose the metal (or core) of the wires, which are fitted with any required terminals or 

connector housings. The cables are assembled and clamped together on a special workbench, or onto a pin board 

(assembly board), according to the design specification, to form the cable harness. After fitting any protective 

sleeves, conduit, or extruded yarn, the harness is either fitted directly in the vehicle or shipped. 

Process Flow  

The process flow for Wiring Harness manufacturing begins with material receipt from suppliers at the Stores 

department. Upon arrival, material is validated against the purchase order details, and a Goods Receipt Note 

(GRN) is generated. 

The received material then undergoes Incoming Quality Inspection, where checks are performed for correct 

component type including connectors, clamps, grommets, tubes, diodes and other electronic parts, compliance to 

specifications as per inspection standards and customer drawings, supplier manufacturing date and storage 

condition, correct barcode readability and accurate scanning. 

Approved material is properly identified, labelled and stored in designated locations with traceability maintained 

using barcode labels and bin cards.-  

Material is then issued to production based on production order or shop floor requirement. Prior to issuing, the 

Stores team ensures correct counting and kitting of parts for job execution.   

The production process begins with wire cutting and stripping executed using automated cutting machines as per 

machine program parameters. Cut wires are visually validated for correct length, strip dimensions and absence of 

insulation damage. 

The wires then move to the crimping stage where terminals are applied using approved crimping machines. Crimp 

quality validation focuses on correct terminal type, crimp height and width compliance, pull force conformance 

to standards, absence of deformation or terminal damage, and die number traceability where applicable.  



                                                                                                                      

 

Crimped wires progress to sub‑assembly and circuit preparation, followed by sleeving where corrugated or 

protective tubes or heat‑shrink tubing are applied as defined in drawings and work instructions or customer 

drawings. Connector, Sleeve type, orientation and fitment are verified prior to further movement.  

At the assembly stage, harness is routed and assembled on assembly board by operators with reference to assembly 

drawings, standard operating procedure Work Instructions and customer inspection drawings. Operators ensure 

correct routing, placement of auxiliary components such as clamps, grommets, diodes and protective tubes, and 

connector supply condition compliance where defined in drawing.  

The assembled harness enters the testing phase where continuity test or high‑voltage test when specified, correct 

scanning validation and workmanship verification are conducted. 

Test‑approved harnesses move to packing where final verification confirms wiring harness part number accuracy, 

customer name, product part number and quantity marking on box, adherence to packing standards including 

correct dispatch quantity, connector supply condition compliance if specified, and bin card updates. -Vehicles for 

dispatch” 

Applications of Wiring Harnesses: These are used in two and three wheelers, light commercial vehicle (LCV) 

engines, cabin harness, battery cables, off road vehicles like tractors, earth moving equipment’s, generator sets, 

domestic appliances, and as special purpose harnesses. 

Raw Material Required: 

The primary raw materials required by the Company include copper, brass and polymers, and certain 

components, such as connectors, terminals, cables, moldings (including rubber) and electronic components such 

as sensors and printed circuit boards, to manufacture our products.  

 

  

  



                                                                                                                      

 

3. SUMMARY OF CAPITAL EXPENDITURE  

3.1. Based on the specifications of each of the Proposed Plants , quotations were invited  by the Company from 

various vendors for equipment  civil works , utilities like Diesel Generator and UPS systems , IT infrastructure 

and evaluated for  reasonableness of the same. 

 

3.2. The aggregate  estimated cost of setting up of (wiring harness plants at Shoolagiri, Hosur, Tamil Nadu;  and 

at Sector 11, Jhajjar, Haryana  which is proposed to be funded from the proceeds of the Offer pursuant to the 

board resolution dated  is ₹2,263.41  million.  (Indian Rupees Two Thousand Two Hundred Sixty Three  

million and four hundred and ten thousands.)  

                                                                                        (in ₹Million) 

Sr. 

No. 

Unit locations  Land*  Civil@ Plant & 

Machiner

y 

Utilities Continge

ncy 

Estimated 

Total 

1. 

Shoolagiri, 

Hosur, 

Tamil Nadu 

        

155.65  

             

352.49  

           

828.26  

          

19.11  

           

59.99  

            

1,415.50  

2. 

Sector 11, 

Jhajjar, 

Haryana 

       

355.66  

             

238.53 

           

202.59  

          

27.69  

           

23.44  

               

847.91 

3. 

Total 

Estimated 

Cost** 

        

511.31  

              

591.02  

        

1,030.85  

          

46.80  

           

83.43  
2,263.41            

*The cost of land is not proposed to be met from the proceeds from the fresh issue component of the Offer as the 

considerations for both the leased land and purchased land have already been paid. In addition, an amount of Rs 

9.40 million has been expended by the Company towards charges paid to town planning office in relation to the 

proposed unit at Shoolagiri, Hosur, Tamil Nadu 

@ Out of the total civil cost at Shoolagiri, Hosur, an advance towards civil cost of Rs. 166.37 million is already 

paid to M/s Palms Infra and at Sector 11, Jhajjar an advance towards civil cost of Rs. 70.56 million is already 

paid to M/s Ffortune. 

** The estimated cost includes  only customs duty and social welfare cess as applicable on imported equipment 

but does not include applicable Goods and Service Tax as the company proposes to avail Input Tax Credit on 

capital goods.  An amount of 5% of the costs of civil, plant and machineries, Utilities and  IT infrastructure has 

been estimated as contingency to account for any changes in cost of inputs  during implementation, foreign 

exchange variation and   cost of freight and insurance  upto proposed plant site which have been excluded in 

certain quotations  

 

3.3. Out of the total estimated cost of ₹ 2,263.41  million (inclusive of customs duties, social welfare cess and 

contingency), an aggregate amount of up to ₹   1,500 million is proposed to be utilised from the Net Proceeds 

of the Offer for the purposes of setting up of the Proposed Plants.  Details of the means of finance are set 

forth hereunder 

Particulars In ₹ Million % 

Internal Accruals* 763.41 33.73% 

From the Net Proceeds of the Offer            1,500.00           66.27% 

Total           2,263.41  100.00% 

* Includes (A+B below) 

A. sum of, (i) the consideration for purchase of land, stamp duty charges and other charges aggregating to ₹ 

355.66 million towards the proposed wiring harness manufacturing plant at Sector 11, Jhajjar, Haryana, India, 

(ii) the rental charges for the leasehold land, professional fee paid, caution deposit cost of land, other charges 



                                                                                                                      

 

including the stamp duty charges and town planning charges aggregating to ₹ 155.65 million for the proposed 

wiring harness manufacturing plant at Shoolagiri, Hosur, Tamil Nadu, India and, (iii) advance plus progress 

payment towards civil construction at both the sites which is part incurred to the extent of ₹ 236.93 million 

aggregating to Rs 748.24 Million  

B. Further, an amount of ₹ 15.17 million  is  to be incurred before the IPO proceeds are available to the company 

towards civil construction and would be met from internal accruals.  

These are to be incurred over Fiscal Years as follows In the event that the estimated utilization of the Net 

Proceeds in a scheduled Fiscal is not completely met in that Fiscal, the same shall be utilized in the next 

Fiscal,  as may be determined by the Company, in accordance with applicable laws. The estimated utilisation 

may also be met earlier by the Company. These circumstances may entail rescheduling (including preponing 

the deployment of Net Proceeds) and revising the funding requirement for a particular object of the Offer or 

increasing or decreasing the amounts earmarked towards any of the objects of the Offer at the discretion of 

the management of the Company, subject to compliance with applicable law.:  

                         (in ₹ Million) 

Sr. 

No. 
Location 

Total 

Cost Incurred 

Balance 

to be 

incurred 

Fiscal 27 Fiscal 28 

1. 
Shoolagiri, Hosur, 

Tamil Nadu 

  

1,415.50  

          

322.02  

     

1,093.47  

      

984.13  

      

109.35  

2 
Sector 11, Jhajjar, 

Haryana 

     

847.91  

          

426.22  

        

421.69  

      

379.53  

        

42.17  

3. 
Total 

  

2,263.41  

          

748.24  

     

1,515.17  

   

1,363.65  

      

151.52  

 Of which: 

 

  

 To be met from internal 

accruals 

        

15.17  - 

 
To be met from proceeds 

of the Offer 

   

1,348.48  

      

151.52  

   

3.4. Implementation Schedule   

 

Shoolagiri, Hosur Plant 

S. 

No. 
Description  Start of  Procurement 

Commissioning/ 

completion 

1 Land  Leased Leased  

2 Civil  November 2025  Jan 27 

3 Plant and Machinery  Aug-26 May-27 

4 Utilities  Oct-26 Apr-27 

5 IT Infrastructure  Jan-27 Apr-27 

6 Commissioning  May-27 Aug-27 

 

Sector 11, Jhajjar Plant 

S. 

No. 
Description  Start of  Procurement 

Commissioning/ 

completion 



                                                                                                                      

 

1 Land  Purchased  Purchased 

2 Civil  Apr-26 Feb-27 

3 Plant and Machinery  Aug-26 Apr-27 

4 Utilities  Aug-26  Apr-27 

5 IT Infrastructure  Oct-26 May 27 

6 Commissioning  Apr-27 May 27  

 

Based on the experience of the Company and personnel involved, I certify that the Company is well placed to 

execute the setting up of plants at Shoolagiri, Hosur and Sector 11, Jhajjar within the timelines and which are 

mentioned above. 

  



                                                                                                                      

 

4. DETAILED COST ESTIMATES OF PROPOSED PLANTS 

 

4.1. Wiring Harness Plant, Shoolagiri, Hosur , Tamil Nadu  

Scope of the capital expenditure comprises procurement of Wiring Harness Manufacturing Plant for producing 

1,620,000 Units  capacity 

The details of scope of work, specifications, of the Plant and Machinery, Civil, electrical and other enabling works, 

and quotations received from various vendors for supply of the same are as attached as Appendix A 

The space for setting up the plant has been procured by the DTL on lease from State Industries Promotion 

Corporation of Tamil Nadu Limited (SIPCOT). The site is located at Plot no. 68 in Industrial  Park Shoolagiri, 

Tamil Nadu, measuring 7.28 Acres more specifically located within the village limits of Marudhandapalli, Taluka 

Shoolagiri in Krishangir District.   The date of the lease deed is 8th day of May 2024 and the lease is valid for 99 

years. 

Based on the layout and regulations the size of land is adequate for setting up the plant. 

The summary of the costs and quotations  of the proposed wiring harness plant at Shoolagiri, Hosur, Tamil Nadu 

is as follows.  

Sr.  

No. 

Details Estimated 

Cost  

(INR  

Million)  

Name of the Supplier 

/Vendor/Lessor 

Dates of 

 Quotation  

1. Land#                                                             

155.65 

 

On Lease from State 

Industries Promotion 

Corporation of Tamil 

Nadu Limited 

Lease deed dated 8th day 

of May 2024 and receipts 

from Dept of Town 

Planning and Country 

Planning 

2. Civil 

Comprising entire Civil Works 

including land development, plant 

foundation, PEB Sheds, Civil 

works for Utilities including water 

tank, Sewage Treatment Plant  and  

 

          332.75  

 

 

Palms Infra  

PO dated 6th November 

2025 for civil works 

already issued. This is 

usually valid till work is 

complete. 

  

Aluminium Partitions 19.74 

 

Urja Interio LLP 

 

Quotation dated 29th 

November 2025 valid 

till 31st December 2026  

3.  Plant and Machinery 

 

Comprising Crimping Machines, 

Storage Bins, 

Micrograph Crimp Laboratory, 

CFM For Manual Crimping M/C, 

Conveyors, Push Pull Testers, 

Shrink Control Tube System, Joint 

Taping Machine, Twisting 

Machine, Ultra Sonic Testing 

Machine, Crimping Machines, 

Stripping Machines,  

Crimp validation, Micrograph 

laboratory/vision system 

                                                                  

            

                      

828.26  

 

 

Komax Testing India 

Private Limited,  Stenfab 

Industries Pvt Ltd., 

Competent Crimping 

Machinery Pvt. L, Schunk 

Sonosystems GmBH; 

Jamind Technologies Pvt. 

Ltd 

 

  

Quotations dated 26th 

November 2025 to 16th 

January 2026 valid till 

31st December 2026 

 



                                                                                                                      

 

4. Utilities, Diesel Generator  Set,  

UPS back up for machines 

                                                          

          19.11  

 

Powerica Limited, 

Aircomp Sales & Service 

Quotations dated 28th 

November 2025 to 1st 

December 2025  valid 

till 31st December, 2026 

5. Contingency  59.99   

 

 

 

 

 

 

Total 

 

1,415.50 

  

** The estimated cost includes customs duty and social welfare cess as applicable on imported equipment but 

does not include applicable Goods and Service Tax as the company proposes to avail Input Tax Credit on capital 

goods.  Some of the quotations include freight and insurance costs.  

An amount of 5% of the costs of civil, plant and machineries, Utilities and  IT infrastructure has been estimated 

as contingency to account for any changes in cost of inputs  during implementation, foreign exchange variation 

and   cost of freight and insurance  upto proposed plant site which have been excluded in certain quotations  

#Total estimated cost includes the value of the leased land and charges paid to the Department of Town Planning 

and Country Planning, which is already paid through internal accruals. 

The detailed technical specifications and quotations received are in Appendix A.  

4.2.   Wiring Harness Plant at Sector 11, Jhajjar, Haryana 

 

4.2.1. Scope of the capital expenditure comprises procurement of Wiring Harness Manufacturing Plant for 

producing 1,440,000 Units capacity. 

 

4.2.2. The details of scope of work, specifications, of the Plant and Machinery, Civil, electrical and other 

enabling works, and quotations received from various vendors for supply of the same are as attached as 

Appendix B 

 

4.2.3. The space for setting up the plant has been procured by the Dhoot Transmission Limited   at plot No- 

P19, Street No A, Sec-11, Model Economic Township, Nimana, Tehsil –Badli, District Sector 11, Jhajjar, 

Haryana, vide a sale deed dated 7th January 2025 The total area of the land  is 20,771.50 sq mtrs ( 

approximately 5.13 acres)]   

 

Based on the layout and regulations the size of land is adequate for setting up the plant. 

 

4.2.4. The summary  of the costs and quotations  of Wiring Harness Facility at Sector 11, Jhajjar is as follows.  

Sr.  

No. 

Details Estimated 

Cost (INR  

Million)  

Name of the Supplier 

Vendor/Lessor 

Dates of 

 Quotation  

1. 

Land#         355.66 Purchased from Model 

Economic Township 

Limited 

Sale deed dated 

7th January 2025 

2 

Civil 

Comprising entire Civil Works 

including land development, plant 

foundation, PEB Sheds, Civil 

works for Utilities including water 

238.53  

 

Ffortune InfratechVentures 

LLP 

 

 

 

 

Purchase order 9th 

February 2026 for 

Civil Works, and 

 



                                                                                                                      

 

tank, Sewage Treatment Plant  and 

Aluminium Partitions 

 Urja Interio LLP 

 

quotation dated 

26th November 

2025 valid till 31st 

December 2026 

for Aluminium 

Partitions  

3 

Plant and Machinery 

Comprising Wire Terminating 

Machines, Crimping Machines, 

Storage Bins, 

Micrograph Crimp Laboratory, 

CFM For Manual Crimping M/C, 

Conveyors, Fork Lifts, Taping 

Machines, Cut and Strip Machines 

                              

202.59**  

 

ShinMaywa (Bangkok) Co 

Ltd. Komax India Pvt Ltd., 

Nilkamal Ltd., Schunk 

Sonosystems GmbH 

Quotations dated 

17th November 

2025 to 24th 

November 2025, 

valid till 31st 

December 2026  

4 

Utilities  

Diesel Generator  Set, Solar Plant, 

UPS Systems                                         

          27.69  

 

Sudhir Power Ltd. , 

Akshita Associates, 

Microtronics  

Quotations dated 

16th October 2025 

to 27th November 

2025   valid till 

31st December 

2026 

5 Contingency 23.44   

 Total           847.91                      
 

 

** The estimated cost includes  only customs duty and social welfare cess as applicable on imported equipment 

but does not include applicable Goods and Service Tax as the company proposes to avail Input Tax Credit on 

capital goods.   

An amount of 5% of the costs of civil, plant and machineries, Utilities and  IT infrastructure has been estimated 

as contingency to account for any changes in cost of inputs  during implementation, foreign exchange variation 

and   cost of freight and insurance  upto proposed plant site which have been excluded in certain quotations  

#Total estimated cost includes the value of the leased land which is already paid through internal accruals. 

  



                                                                                                                      

 

5. KEY APPROVALS 

 

Companies engaged in the manufacturing activities in India are regulated by various central, state & local 

legislations. Additionally, functioning of these units requires the sanction of concerned authorities, at various 

stages, under relevant legislations and local laws. With respect to the Proposed Plants, the Company would be 

required to obtain approvals from certain governmental and local authorities, an indicative list of which is 

mentioned below:  

5.1. Shoolagiri, Hosur Plant, Tamil Nadu   

Sr. No. Approval Description 
Approving 

Authority 

and 

Department 

Stage at which 

the approvals 

are required 

Current Status of such 

approval 

1 Building Plan Approval 
Town & 

Country 

Planning 

Department 

prior to 

commencement 

of civil works 

Approved 

 

2 

 

Consent to Establish (CTE) 

State Pollution 

Control Board 

(SPCB) 

Prior to 

commencement 

of civil works  

 

To be obtained at 

appropriate stage 

3 
Building and Construction 

Workers (BoCW) 

Registration 

Directorate of 

Industrial Safety 

and Health,   

During 

construction 

 

Obtained 

 

4 
Approval for usage of 

Power required for 

construction as well as 

operation 

Electricity 

Board / State 

Power 

Distribution 

Agency 

prior to 

commencement 

of civil works 

Obtained ^  

5 
Approval for usage of water 

required both during 

construction and operation 

Water Resources 

Department 

prior to 

commencement 

of civil works 

To be obtained at 

appropriate stage # 

6 Drawing Approval for Electrical 

Installation 
Chief Electrical 

Inspector  

During 

construction 

period 

To be obtained at 

appropriate stage 

7 Fire NoC 
State 

Fire 

Service 

Depart

ment 

prior to 

commencement 

of commercial 

production 

Obtained*  

8 
License to work a Factory, as per 

Factories Act, 1948 

Directorate of 

Industrial Safety 

and Health, 

State 

Upon completion 

of civil works 

and prior to 

commencement 

of commercial 

production 

To be obtained at 

appropriate stage 

9  

Import Export Code (IEC) 
Directorate 

general of 

foreign trade, 

Ministry 

Commerce, and 

Obtained$   Obtained  



                                                                                                                      

 

 

^The company has obtained the power approval only for the construction stage. The final approval will be obtained once the plant is 

constructed.  

#For construction stage water requirement, the company is relying on external sources.  

 * To be renewed periodically as required. 

$An import-export code is issued at the entity level and is not required to be obtained separately in respect of each unit of a company. Our 

Company has an Import-Export Code. 

5.2. Sector 11, Jhajjar  Plant, Haryana    

 

Sr. No. Approval Description 
Approving 

Authority 

and 

Department 

Stage at which 

the approvals are 

required 

Current Status of such 

approval 

1 Building Plan Approval 
Town & 

Country 

Planning 

Department 

prior to 

commencement of 

civil works 

Approved 

2 Consent to Establish (CTE) State Pollution 

Control Board 

(SPCB) 

Prior to 

commencement of 

civil works  

 

Obtained 

3 
Building and Construction 

Workers (BoCW) 

Registration 

Directorate of 

Industrial Safety 

and Health,   

During construction  

Obtained** 

 

4 
Approval for usage of 

Power required for 

construction as well as 

operation 

Electricity Board 

/ State Power 

Distribution 

Agency 

prior to 

commencement of 

civil works 

Obtained ^^   

5 
Approval for usage of water 

required both during 
Water Resources 

Department 

prior to 

commencement of 

To be obtained at appropriate 

stage ## 

industry 

10 Consent to Operate (CTO) 
State 

Pollution 

Control 

Boards 

prior to 

commencement 

of commercial 

production 

To be obtained at 

appropriate stage 

 

11 
License to store and 

handle Hazardous 

substances 

Petroleum & 

Explosives 

Safety 

Organization 

(PESO)/ 

Ministry of 

Commerce & 

Industry 

During the 

commercial 

operations  

 

To be obtained at 

appropriate stage 

 

12 

Insurance under Public 

Liability Insurance Act, 1991 

 

Directorate 

of Factories 

– Labour 

department 

During the 

commercial 

operations 

To be obtained at 

appropriate stage  



                                                                                                                      

 

Sr. No. Approval Description 
Approving 

Authority 

and 

Department 

Stage at which 

the approvals are 

required 

Current Status of such 

approval 

construction and operation civil works 

6 Drawing Approval for Electrical 

Installation 
Chief Electrical 

Inspector  

During 

construction 

period 

To be obtained at 

appropriate stage 

7 Fire NoC 
State 

Fire 

Service 

Depart

ment 

prior to 

commencement of 

commercial 

production 

Obtained*   

8 
License to work a Factory, as per 

Factories Act, 1948 

Directorate of 

Industrial Safety 

and Health, State 

Upon completion 

of civil works and 

prior to 

commencement of 

commercial 

production 

To be obtained at 

appropriate stage 

9 Import Export Code (IEC) Directorate 

general of 

foreign trade, 

Ministry 

Commerce, and 

industry 

Obtained  Obtained$ 

10 Consent to Operate (CTO) 
State 

Pollution 

Control 

Boards 

prior to 

commencement of 

commercial 

production 

To be obtained at 

appropriate stage 

11 
License to store and 

handle Hazardous 

substances 

Petroleum & 

Explosives 

Safety 

Organization 

(PESO)/ Ministry 

of Commerce & 

Industry 

During the 

commercial 

operations  

 

To be obtained at 

appropriate stage 

 

12 

Insurance under Public 

Liability Insurance Act, 1991 

 

Directorate 

of Factories 

– Labour 

department 

During the 

commercial 

operations 

To be obtained at 

appropriate stage  

**The Company will only undertake pre-construction activities like levelling of land prior to obtaining consent to establish and the requisite 

building and construction works will only commence post receipt of consent to establish. 

^^The company has obtained the power approval only for the construction stage. The final approval will be obtained once the plant is 

constructed.  

##For construction stage water requirement, the company is relying on external sources.   

* To be renewed as periodically  required. 

$An import-export code is issued at the entity level and is not required to be obtained separately in respect of each unit of a company. Our 

Company has an Import-Export Code. 



                                                                                                                      

 

Taking into consideration the experience of the Company, and the team which is involved in the Proposed Plants, 

the Company is well placed to apply for and get the required approvals/ licenses/ certifications for the Proposed 

Plants.  

 

6. CONCLUSION AND RECOMMENDATIONS 

 

6.1. Oriens Advisors has evaluated the cost estimates of the various centres for reasonableness and fairness  

based on the following:  

 

6.1.1. Basic engineering for the Proposed Plants 

6.1.2. Specifications provided to the vendors under the Letter of Award and Request for Proposal   

6.1.3. Quotations invited and received by DTL from vendors with the scope of work. 

6.1.4. Similar modalities are implemented by DTL at its various existing facilities.  

6.1.5. Clarifications and representations provided by DTL 

 

6.2. Oriens confirms that all quotations invited by DTL  relate to first hand and brand new machines/equipment,  

6.3. For the  Civil Works, the Company has invited and received turnkey quotations. 

6.4. applicable Goods and Service Tax is not included  as the company proposes to avail Input Tax Credit on 

capital goods. For imported Equipment Basic Customs Duty of 7.5% and Social Welfare Cess of   10% 

has been considered 

6.5. The Company proposes to procure insurance for those goods which have been quoted without insurance. 

The cost of such insurance has been estimated and included under the head contingency  

6.6. Certain quotations have been received without certain freight charges. They have been estimated and 

included under the head contingency  

6.7. Contingency Estimates also include estimates of foreign exchange variations on  imported equipment and 

certain equipment which will be finalised during the final procurement stage 

6.8. Oriens has only referenced the signed budgetary quotations and proposals for technical specifications of 

the capital expenditure programme and timelines for implementation schedules but does not opine on any 

other conditions of the agreements  

6.9. Certain quotations have been rounded off to the second decimal while presenting 

6.10. Oriens estimates that the costs are fair and reasonable. 

6.11. The implementation of the centres are estimated to be completed in phases in, Fiscal 2027 and Fiscal 2028 

6.12. Based on the detailed discussions with various senior level personnel, Oriens Advisors LLP is of the 

opinion that Dhoot Transmission Limited is capable of executing the Proposed Plants  within the estimated 

cost and within the desired timelines.   

 

Yours faithfully, 

          
Devdas Prabhu 

Managing Partner  

For 

Oriens Advisors LLP 

Membership No.: LLP IN: AAN 6288 

Place: Mumbai  

Date: August 03, 2026  

 



                                                                                                                      

 

Appendix A 

 

Wiring Harness Plant, Shoolagiri, Hosur , Tamil Nadu 

 

1. Land: 

 

Dhoot Transmission Limited has signed a 99 year lease agreement with  State Industries Promotion Corporation 

of Tamil Nadu  ( SIPCOT) dated 8th May 2024 regarding allotment of the above land admeasuring 7.28 acres. The 

details of the land allotted to the Company on a long-term lease basis are as follows:    

Sr. No. Location of the Land Area (Acres) 

1. Plot No 68, Industrial Park, Shoolagiri, 

Tamil Nadu 

7.28 

 

Further, such land parcel is adequate for establishing the wiring harness plant at Shoolagiri, Hosur, Tamil 

Nadu, India.   

 

2. Civil Works 

Scope 

S.No. Material Description  Quantity UOM    

1 Murum Filling + Compaction + Formation Level 1 Running Metres 

2 Reinforced Cement Concrete Retaining Wall All Four 

Sides + Raft 

69811 Square feet  

3 Main Gate With Civil Works Motorized 1 Estimated Amount 

4 Shed + Other Reinforced Cement Concrete Building 

Founda+ Format 

155643 Square feet 

5 Underground Water Level  200000 Lump Sum 

6 Fire Tank  200000 Lump Sum 

7 Septic Tank 30000 Lump Sum 

8 Sewage treatment Plant Tank  30000 Lump Sum 

9 Additi Foundation Cost +Underground  Tanks  460000 Lump Sum 

10 Civil Work Of Shed Above Formation Level 149295 Square feet 

11 Pre-Engineered Building shed Shed Supply & Erection 

Work  

149295 Square feet 

12 Civil Work For Loading + Unloading Platform 2067 Square feet 

13 Civil+Finish Work Reinforced Cement Concrete Slab 

Building-Toilet  

6 Estimated Amount 

14 Reinforced Cement Concrete Slab Build-Security Cabin 

& Visitor Lounge 

269 Square feet 

15 Civil + Finishing Work Of Reinforced Cement Concrete 

Pump Room 

269 Square feet 

16 Concrete Roads & Parking Area  83292 Square feet 

17 External Plum Drainage Lines & Road Cros 1 Estimated Amount 

18 Reinforced Cement Concrete Storm Water Gutters + 

Precast Covers 

1 Estimated Amount 

 



                                                                                                                      

 

Cost  

 

DTL has placed an order with Palms Infra on turnkey basis contract with for Civil works as detailed  above.  

 

Description;  Civil Works 

Vendor:  Palms Infra 

Date of Purchase Order 6th November 2025 

Lump sum Turnkey Price INR 332.75 Million 

Taxes and Duties* INR  -  Million 

Freight Included 

Insurance Included 

Total Cost INR 332.75 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods.  

3. Interior comprising false ceiling, aluminium partitions 

Scope  

 Providing and fixing of   

1 Aluminium partitions using partly glass and partly 

pre lam sheet 

40,000 sft 

2 ARMSTRONG make 12 mm thick grid false ceiling 

using 24  mm plain T grid section 

10,000 sft 

3 Imported make grid false ceiling using 24 mm plain T 

grid section 

240,000 sft 

 

Cost 

DTL has obtained quotation from Urja Interio LLP for supply of the above 

 

Description;  False ceiling, aluminium partition 

Vendor:  Urja Interio LLP 

Date of Quotation  29th November 2025 (validity extended vide letter dated July 

9, 2026)  

Validity of Quote 31st December 2026 

Turnkey Price INR 19.74 Million 

Taxes and Duties* INR -  Million 

Freight Included 

Insurance Included 

Total Cost INR 19.74 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

  



                                                                                                                      

 

4. Main Plant and Equipment   

4.1 Bins  

Scope of Supply 

Sr Description  Quantity  

1 Storage Crates Blue Outer Diameter  600X400X280 MM Inner 

Diameter.565X365X275MM for  

4000  

2 Finished Goods Crates Blue Outer Diameter  600X400X280MM Inner 

Diameter.565X365X275MM 

4500  

3 Screen Printing Crates Blue Outer Diameter  400X300X120 MM Inner 

Diameter. 365X265X115 MM 

1000  

4 Screen Printing Crates Blue Outer Diameter  300X200X120 MM Inner 

Diameter. 265X165X115 MM 

1000  

 

Cost 

DTL has obtained quotation from Nilkamal Ltd. for supply of Bins as the above scope 

 

Description;  Bins 

Vendor:  Nilkamal Ltd. 

Date of Quotation  1st December 2025 (validity extended vide letter dated  9th   

July 2026)  

Validity of Quote 31st December 2026  

Turnkey Price INR 3.46 Million 

Taxes and Duties* INR -  Million 

Freight Included 

Insurance Included 

Total Cost INR 3.46 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

4.2  Crimping, Stripping and Taping Machines along with entire system  

Sr. 

No 

Description Qty 

1. Automatic Crimping Machine 

CNC-fully automatic. crimping m/c 

for upto 4 processing stations,2 stations at the lead termination and 2 stations at the 

trailing end. For cutting, stripping, crimping as well as seal insertion on one/both 

sides. 

Along with blades and terminal feeders 

 

 

MIRA 340 Stripping Machine 

 

Semi-auto stripping m/c 

 

 

Vision System 

 

Table structure - 0.8 mtr, SW CS WIN nx Standard  

48 nos 

 

 

 

 

 

 

 

 

 

10 nos 

 

 

12 qty 

 

 



                                                                                                                      

 

Installation, training, commissioning, packing cost, installation in plant (days) 

 

 

Micrograph laboratory  

Cutting and grinding module with integrated etching module 

 

Mecalbi Portugal make Shrinking Tube Control System 

 

Twisting machine 

Benchtop Twister| product Consisting of : 

- base unit 3m base module for approx.2  

 

Taping machine 

Taping Electric Bundler  

Optimised design | efficient bundling of cable harness 

 

Cutting and Stripping Machine 

Indexing Cutter Head for Smart Blade Cartridge Swivel  

 

Ultrasonic – Metal Welding System 

welding system comprising Welding Module, Control unit 

 

1 qty 

 

 

20 qty 

 

 

12 qty 

 

 

 

 

 

14 qty 

 
 

8 qty 

 

 

8 qty 

 

   

 

Cost 

 

 DTL has obtained quotation from for supply of Micrograph Crimp Laboratory as per the above scope 

 

Description;  As above 

Vendor:  Komax Automation India Pvt. Ltd. 

Date of Quotation  26h November 2025 and 28th November 2025   

(validity extended vide letters dated July 9, 2026)  

Validity of Quote 31st December 2026 

Quoted Price INR 681.93 Million   

Taxes and Duties* INR  51.71  Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 733.64 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. #Includes Customs Duty @ 7.5%,  Social Welfare Cess @ 10% for the imported quotes, applicable 

Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on capital goods. 

*1CHF =110.98 as on 30th  November 2025  

 

4.3.  Crimp Force Monitor / CFM  

 

Scope 

 

Sr. No Description Qty ( Nos.) 

1. Crimp Force Monitor/CFM including features/accessories  150 

Cost 

 

DTL has obtained quotation from for supply of Crimp Force Monitor as  the above scope 

 



                                                                                                                      

 

Description;  Crimp Force Monitor 

Vendor:  Jamind Technologies Pvt. Ltd 

Date of Quotation   16th January 2026 (validity extended vide letter dated 9th 

July 2026)  

Validity of Quote 31 December 2026 

Quoted Price / Unit INR 0.1025 Million 

Quoted Price for 150 Units INR  15.38 Million 

Taxes and Duties* INR – Million 

Freight Included 

Insurance Included 

Total Cost INR 15.38 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

4.4 Chain Conveyor   

Scope 

Sr. No  Description 

1. Type Mettalic Base mounting type trolley chain conveyor with Trolleys on metallic base 

bi-directional movement 

2. Trolleys 14 Nos.  

3 Speed Variable Bi Directional 

4 Power  1.5 HP 

 

Cost 

 

DTL has obtained quotation from for supply of Chain Conveyor as per the above scope 

 

Description;  Chain Conveyor 

Vendor:  Stenfab Industries Pvt Ltd. 

Date of Quotation  1st December 2025 (validity extended vide letter dated  

July 9, 2026)  

Validity of Quote 31st December 2026 

Quoted Price / Unit INR 28.41 Million 

Taxes and Duties* INR  - Million 

Freight Excluded 

Insurance Excluded 

Total Cost INR 28.41  Million   

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

4.5 Push Pull Tester  

Scope 

 

Sr. No Description Qty 

1. Motorized Pull Tester with Touch Screen   

Display of pull load curve.   

15 

2. Motorized Pull Tester with PC,   

  

01 

 

Cost 

 



                                                                                                                      

 

DTL has obtained quotation from for supply of Push Pull Tester as  the above scope 

 

Description;  Push Pull Tester  

Vendor:  Competent Crimping Machinery Pvt. Ltd. 

Date of Quotation  28th November 2025 (validity extended vide letter dated  

July 9, 2026) 

Validity of Quote 31st December 2026 

Quoted Price / Unit INR 3.06 Million 

Taxes and Duties* INR  - Million 

Freight Included 

Insurance Included 

Total Cost INR 3.06 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

 

4.6  Crimping Presses 

 

Scope 

Sr. 

No 

Description Qty 

1. Servo Crimping Press, SCP 10   8 

2. Light Curtain Guard  SCP 10  8 

3. Smart Crimping Press, RTF 2i ,    150 

4. Smart Crimping Press RTF 4i  20 

5 Embedded Industrial Computer 1 

6. Safety Guard with Magnetic switch 170 

 

Cost 

 

DTL has obtained quotation from for supply of Crimping Presses as per the above scope 

 

Description;  Crimping Presses   

Vendor:  Competent Crimping Machinery Pvt Ltd 

Date of Quotation  28th November 2025 (validity extended vide letter dated 

July 9, 2026) 

Validity of Quote 31st December 2026 

Quoted Price INR 44.32 Million 

Taxes and Duties* INR  - Million 

Freight Included 

Insurance Included 

Total Cost INR 44.32 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

  



                                                                                                                      

 

5.  Utility 

 

5.1  Diesel Generator Set 

Scope 

Sr. 

No 

Description Qty 

1. 400KW / 500 KVA, SILENT Diesel Generating Set Comprising Of :“Cummins” 

Make Engine Model QSM15-G1 Radiator Cooled, Developing 594 BHP At 1500 

RPM, Complete With Standard Accessories Coupled To Alternator Rated At 400 KW 

/ 500 KVA At 415 Volts, Mounted On Channel Iron Base Frame, Fuel Tank Of 

745Ltrs. Capacity With Powerica Standard Auto Start-Stop (AMF Logic) Panel And 

Battery 2 Nos. 12V  

1 

2. 520KW / 650 KVA, SILENT Diesel Generating Set comprising of :“Cummins” Make 

Engine Model QSK-19-G30 Radiator Cooled, developing 888 BHP at 1500 RPM, 

complete with standard accessories coupled to “Stamford” Make Alternator rated at 

520 KW / 650 KVA at 415 Volts, mounted on Channel Iron Base Frame, Fuel Tank 

of 990Ltrs. Capacity with Powerica Standard Auto Start-Stop (AMF Logic) Panel 

and Battery 2 Nos. 12V 

1 

 

Cost 

DTL has obtained quotation from for supply of diesel generator setas  per the above scope 

 

Description;  Diesel Generator Set 

Vendor:  Powerica Limited 

Date of Quotation  28th November 2025 (validity extended vide letter 

dated 9th July 2026) 

Validity of Quote 31st  December 2026  

Quoted Price INR 9.78 Million 

Taxes and Duties* INR  - Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 9.78 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

5.2 Uninterrupted Power Supply System for plant 

 

Scope 

Sr. 

No 

Description Qty 

1. Online Double Conversion UPS system equipped with advanced CSTBT-based 

multi-level PWM Rectifier and Inverter with Feedforward Control. 

 UPS Model & Capacity: W250 – 400kVA. 

 Key Features: AC-AC efficiency >96%, Input Power Factor >0.99, Input THDI 

<3% at rated load. Designed for a product life of 15+ years and suitable for 100% 

regenerative industrial loads 

 

Battery housing and connecting accessories include: 

Open-type ventilated MS battery racks 

Interconnecting Nyvin cable connectors 

2 



                                                                                                                      

 

Nyvin DC cables (up to 10 meters running length) between UPS & batteries 

Battery disconnector MCCB with accessories 

 

• Supply of 12V VRLA batteries. 

• Capacity & Quantity: 200Ah – 86 Nos. 

• Backup as per RFP: 240kW for 10 minutes 

 

Cost 

DTL has obtained quotation from for supply of Uninterrupted Power Supply System  as  per the above scope 

 

Description;  Uninterrupted Power Supply System 

Vendor:  Aircomp Sales and Services 

Date of Quotation  1st December 2025 (validity extended vide letter dated  

July 9, 2026) 

Validity of Quote 31st December 2026 

Quoted Price INR 8.88 Million 

Taxes and Duties* INR  - Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 8.88 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

5.3  Uninterrupted Power Supply System for office  

Scope 

Sr. 

No 

Description Qty 

1. Online Double Conversion Uninterrupted Power Supply; Rating 30kVA;  with in 

Isolation TransformerSX33 

65 AH X32NO Exide Battery 27-30 min backup  

 

 

 

Battery rack, battery interlinks & Battery Breaker suitable for battery 

1 

 

 

 

32 

 

1 

 

Cost 

DTL has obtained quotation from for supply of UPS   as  per the above scope 

 

Description;  UPS 

Vendor:  Aircomp Sales and Services 

Date of Quotation  1st December 2025 (validity extended vide letter dated  

July 9, 2026)  

Validity of Quote 31st December 2026 

Quoted Price INR 0.45 Million 

Taxes and Duties* INR   Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 0.45 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods.  



                                                                                                                      

 

 

Appendix B 

Wiring Harness Plant, Sector 11, Jhajjar, Haryana 

 
I. Land: 

 

The Company has purchased  land admeasuring  5.133 acres from Model Economic Township Ltd. vide sale 

deed  dated 7th January 2025   

 

Sr. No. Name of Village, Tehsil Area (Acres) 

1. Plot number P19, Street No A, Sec-11, 

Model Economic Township, Nimana, 

Tehsil –Badli, District , Sector 11, 

Jhajjar, Haryana 

20,771.50 sq meters ( Approx. 5.133 Acres ] 

 

 

II. Civil Works 

Scope  

Item Description  qty UOM 

1 Murum Filling and Compaction 24,925 Cu M 

2 Compound  Wall – Front and Side  33,000 Running Ft 

3 Main Gate  1  Number 

4 Dewatering    Lumpsum 

5. Underground Tanks including Water Tank, Collection 

Tank, Sewage Treatment Plant 50 KLD, Pump Room, 

Mumt for Cutout, Overhead Tank and associated civil 

works  11,90,700 

Litres 

Sq ft 

5 Civil work for Shed a  124495 Sq feet 

6 Pre-Engineered Building  124495 Sq feet 

7 Ramps  3 Lump Sum 

8 RCC slabs for Utilities  3 Lump Sum 

9     Open Steps and Projection   820 Sq ft 

10 Meter Room  300 Sq ft 

11 Open Step and Canopy Work  300 Sq ft 

12 Meter Room  300 Sq ft 

13 Open Step and Canopy works  300 Sq ft 

14 Ramp Area  165 Sq ft 

15 Featured Wall  60 Sq ft 

16 Overhead Tank Base  6 Numbers 

17 Open Steps and Projects  505 Sq ft 

18 Roads 52,500 Sq ft 

19 

Plumbing  

Domestic Water Supply and Irrigation Line 1 Lumpsum 

20 NP3 Pipe 75 RMT 



                                                                                                                      

 

21 Connecting Pipe 35 RMT 

22 Plinth Protection 550 Sq ft 

23 AC Out Door Unit 10 Numbers  

24 Storm Water Overflow  1 No 

25 Drains 420 Running Meter 

26 Guard Room  300 Sq ft 

27 Pipeline 285 Running Meter 

28 Office Area  7560 Sq ft 

29 Canteen Area 6310 Sq ft 

30 Mumty Room for Tank 315 Sq ft 

31 

Other Miscellaneous Works 

Including Footpath, DG Foundation, Rainwater Harvesting, Manholes 

structures, Sewer Lines, Electrical Poles foundation, Storm Water overflow 

structures 1 

Lump Sum 

 

Cost  

 

DTL has obtained quotes from Ffortune InfratechVentures LLP on turnkey basis contract with for setting up of 

the infrastructure facilities as mentioned above. 

 

Description;  Civil Works 

Vendor:  Ffortune InfratechVentures LLP 

Date of Purchase Order 09 February 2026  

Validity of Quote 09 February 2027 

Lump sum Turnkey Price INR 226.10 Million 

Taxes and Duties* INR - Million 

Freight Included 

Insurance Included 

Total Cost INR 226.10 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

III. Interior comprising false ceiling, aluminium partitions 

Scope 

 Providing and fixing of   

1 Aluminium partitions using partly glass and partly  

pre lam sheet 

  15,000 sft 

2 ARMSTRONG make 12 mm thick grid false ceiling 

using 24  mm plain T grid section 

130,000 sft 

3 Imported make grid false ceiling using 24 mm plain T 

grid section 

      3500 sft 

 

 Cost 

DTL has obtained quotation from Urja Interio LLP for supply of the above scope 



                                                                                                                      

 

 

Description;  False ceiling, aluminium partition 

Vendor:  Urja Interio LLP 

Date of Quotation  26th November 2025 (validity extended vide letter dated  

July 10, 2026) 

Validity of Quote 31st December 2026 

Turnkey Price INR 12.42 Million 

Taxes and Duties* INR – Million 

Freight Included 

Insurance Included 

Total Cost INR 12.42 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods.  

 

IV. Plant and Machinery  

  

4.1 Bins 

 Scope of Supply  

Sr Description  Quantity  

1 Storage Crates Yellow Outer Diameter  600X400X320 MM Inner 

Diameter. 565X365X315MM for  

3000  

2 Finished Goods Crates Grey Outer Diameter  600X400X280MM Inner 

Diameter.565X365X275MM 

1000  

3 Crates Blue Outer Diameter  600X400X280 Inner Diameter  

565X365X275MM 

4000  

4 Blue Crates 230X150X125MM  HT.55MM           560  

5. Blue 300X210X160MM  HT.80MM 120  

 

 Cost 

DTL has obtained quotation from for supply of Bins as  the above scope 

 

Description;  Bins 

Vendor:  Nilkamal Ltd. 

Date of Quotation  24th November 2025(validity extended vide letter dated 

10th July 2026))  

Validity of Quote 31st December 2026  

Turnkey Price INR 3.27 Million 

Taxes and Duties* INR  Million 

Freight Included 

Insurance Included 

Total Cost INR 3.27 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

      
4.2 Automatic Wire Terminating M/c 



                                                                                                                      

 

Critical Scope 

Sr. No Description   Qty 

1 Conveyor comprising Two digital crimpers and Numerical control. 

 

8 SET 

2 + 2mtr Conveyor ( three different models with different capabilities) 21 SET 

 

 

3 Conveyor comprising 4t-press Both-ends Crimping Machine 2 SET 

4 

 

Parts Feeder  -  Each I Set for both side 17 SET 

 

Cost 

DTL has obtained quotation from for supply of Automatic Wire Terminating M/c 

Description;  Automatic Wire Terminating M/c 

Vendor:  ShinMaywa ( Bangkok) Co. Ltd. 

Date of Quotation  20th November 2025 (validity extended vide letter dated  

July 10, 2026) 

Validity of Quote 31st December 2026 

Quoted  Price JPY 211.60 Million 

Quoted  Price INR 120.61 Million 

VAT@ INR 8.44 Million 

Taxes and Duties# INR 10.65 Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 139.70 Million 

*  1JPY = INR 0.57 , as on 28th November 2025 

@ includes  local Value Added Tax of 7% which has been quoted separately by the vendor  

#Includes Customs Duty @ 7.5%, applicable Goods and Service Tax has been excluded as the company proposes 

to avail Input Tax Credit on capital goods., Social Welfare Cess @ 10% on Customs Duty 

 

 

4.3 Crimp Force Monitoring , Lab, vision system and Taping Machines    

 

Scope of Supply 

Sr. 

No 

Description Qty 

1.  

Crimp force monitoring 

QpLite2 single channel 

CFM device with sensor- single device  

Holder  

 

Twisting Machine 

high speed double twisting axis specially for longer twisted pairs 

 

Bench Top Crimping Machine  

- 2 ton 

- 4 ton  

  

 [ 

Micrograph Crimp laboratory  

- Cutting and grinding module with integrated etching module 
       Microlabs complete along with sample holders etc   

 

 

40 qty 

 

  

 

 

3 qty 

 

 

 

35 qty 

5 qty 

 

 

 

1 qty 

 

 



                                                                                                                      

 

- ML55 cutting, etching, SmartEtch and Smart Optic 

 

Taping machine 

efficient bundling of cable harness or tubes- latest drive systems and components 

mounted on a base plate 

 

Cutting and stripping machine 

Indexing Cutter Head1 

 

Ultrasonic – metal welding system 

Welding Module, Control unit 

1 qty 

 

 

6 qty 

 

 

1 qty 

 

 

 

4 qty 

 

Cost 

 

DTL has obtained quotation from for supply of Micrograph Crimp Laboratory   as  per the above scope 

 

Description;  As above 

Vendor:  Komax Automation India Pvt. Ltd. 

Date of Quotation  17th November 2025, 20th November 2025 (validity 

extended vide letters dated July 10, 2026) 

Validity of Quote 31st December 2026  

Quoted Price INR 51.04 Million   

Taxes and Duties* INR 3.12 Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 54.16 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit 

on capital goods. #Includes Customs Duty @ 7.5%,  Social Welfare Cess @ 10%, applicable Goods and 

Service Tax has been excluded as the company proposes to avail Input Tax Credit on capital goods. 

*1CHF =110.98 as on 30th  November 2025  

 

4.4 Fork Lifts 

Scope  

Sr No. Description Qty 

1. Electric Fork Lift NK 

Nilkamal NK40E-AC4   

1 

 

Cost 

DTL has obtained quotation from for supply of Electric Fork Lift as  per the above scope 

Description;  Electric Fork Lift 

Vendor:  Nilkamal Ltd. 

Date of Quotation  24th November 2025 (validity extended vide letter 

dated 10th July 2026) 

Validity of Quote 31st December 2026   

Quoted Price INR 3.70 Million 

Taxes and Duties* INR  - Million 

Freight Included 

Insurance Included 



                                                                                                                      

 

Total Cost INR 3.70 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

4.5 Fork lift  3T 

Sr No. Description Qty 

1 Electric Fork Lift NK30E45AC3  Electric 

Forklift   

  

1 

 

Cost 

DTL has obtained quotation from for supply of Electric Fork Lift as per the above scope 

 

Description;  Electric Fork Lift 

Vendor:  Nilkamal Ltd.  

Date of Quotation  24th November 2025 (validity extended vide letter 

dated 10th July 2026) 

Validity of Quote 31st December 2026  

Quoted Price INR 1.76 Million 

Taxes and Duties* INR  - Million 

Freight Included 

Insurance Included 

Total Cost INR 1.76 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

V. Utilities  

 

5.1 Diesel Generator Set 

Scope 

Sr. 

No 

Description Qty 

1. Supply of Sound Attenuated 250KVA DG Set comprising of CPCB IV+ 

COMPLIANCE CUMMINS make engine coupled to 415 V 3 Phase Stamford make 

alternator mounted on a common Base frame along with other accessories i.e., 

Control Panel, Fuel tank, Batteries with leads.  

 

1 

2. Supply of Sound Attenuated 500KVA DG Set comprising of CPCB IV+ 

COMPLIANCE CUMMINS make engine coupled to 415 V 3 Phase Stamford make 

alternator mounted on a common Base frame along with other accessories i.e., 

Control Panel, Fuel tank, Batteries with leads. 

1 

 

Cost 

DTL has obtained quotation from for supply of Diesel Generator Sets   as  per the above scope 

 

Description;  Diesel Generator Set 

Vendor:  Sudhir Power Limited 



                                                                                                                      

 

Date of Quotation  26th November 2025 (validity extended vide letter 

dated 15th July 2026) 

Validity of Quote 31st December  2026 

Quoted Price INR 6.70 Million  

 

Taxes and Duties* INR  - Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 6.70 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

5.2 UPS  

Scope 

Sr. 

No 

Description Qty 

1. 120 KVA On-Line UPS  (Liebert HiPulse U), 

Capacity :-120KVA, 6 P Rectifier . Power Factor 0.9, 3 nos. 

O/P Wave Form → Pure- Sinusoidal wave  

Battery Make → 12 V, 120 AH, 150 AH 102 Nos 

, Battery  rack and Interlinks 

 

1 Set 

 

Cost 

 

DTL has obtained quotation from for supply of Uninterrupted Power Supply System  as  per the above scope 

 

Description;  Uninterrupted Power Supply System 

Vendor:   Microtronics 

Date of Quotation  27th November 2025 (validity extended vide letter 

dated 18th July 2026 

Validity of Quote 31-December-2026   

Quoted Price INR 4.37 Million 

Taxes and Duties* INR  -  Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 4.37 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

5.3  UPS for office  

Scope 

Sr. No Description Qty 

1. 80 KVA Online UPS (Liebert HIPulse U) 

 80 KVA UPS, 6 P rectifier,  

 

12 AH X 65 AH x  34  Nos . 

 

Battery rack, battery interlinks  

1 Set 

 



                                                                                                                      

 

Cost 

DTL has obtained quotation from for supply of UPS Systems as  per the above scope 

 

Description;  UPS 

Vendor:  Microtronics  

Date of Quotation  16th October 2025 (validity extended vide letter dated  

July 14, 2026)  

Validity of Quote 31st December 2026 

Quoted Price INR 1.12 Million 

Taxes and Duties* INR  - Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 1.12 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

5.4 Solar system 

Scope 

Sr. No Description Qty 

1. 500 KWp DC Roof Top Solar Project with Tier-1 Mono-crystalline Modules with 

efficiency > 20% -  Standard ALMM Approved, String Inverter - EVVO / Solis / Deye 

with efficiency >98% with 8 Years Warranty 

1 Set 

 

 

Cost 

DTL has obtained quotation from for supply of Roof Mounted Solar Plant as  per the above scope 

 

Description;   Roof Mounted Solar Plant 

Vendor:  Akshita Associates 

Date of Quotation  21st November 2025 (validity extended vide letter dated  

July 10, 2026) 

Validity of Quote  31st December 2026 

Quoted Price INR 15.50 Million 

Taxes and Duties# INR  -  Million 

Freight Not Included 

Insurance Not Included 

Total Cost INR 15.50 Million 

*applicable Goods and Service Tax has been excluded as the company proposes to avail Input Tax Credit on 

capital goods. 

 

 

 

 

 

 

 



                                                                                                                      

 

Appendix  C   

1. Schedule of Deployment of Funds   

(in ₹ million) 
Details of the Plant Total 

estimated cost 

Amount 

already 

deployed as on 

June 30, 2026 

from internal 

accruals* 

Amount to 

be deployed 

from 

internal 

accruals^^ 

Amount 

which will 

be financed 

from Net 

Proceeds 

Estimated Utilization of 

Net Proceeds 

Fiscal 2027 Fiscal 2028 

Shoolagiri, Hosur 

Wiring Harness Plant 

1,415.50 322.02^ 
          0.91  

          

1,092.56  

               

983.22  

                   

109.35  

Sector 11, Jhajjar 

Wiring Harness Plant 

847.91 426.22# 
        14.26  

              

407.43  

                 

365.27  

                     

42.17  

Total 2,263.41           748.24  

 
        15.17  

1,500.00          

1,348.48  151.52  
*  As certified by the Statutory Auditors of our Company, Price Waterhouse Chartered Accountants LLP, pursuant to their 

certificate dated [●], 2026. 

# Includes the sale consideration for purchase of land, stamp duty charges and other charges for purchase of land, and advance 

to vendors for civil work . 

^  Includes rental charges for the leasehold land, advance paid to the vendors for civil works, professional fee paid, caution 

deposit cost of land, stamp duty charges, government charges towards constructions and advance to vendors for civil work. 

^^Includes consideration to be deployed in relation to civil works 

 

2. Manufacturing plant at Shoolagiri, Hosur, Tamil Nadu (“Hosur Wiring Harness Plant”)  



                                                                                                                      

 

 

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

Civil   

1.  Murum filling, compaction and 

formation level 

Palms Infra Purchase order 

dated November 

6, 2025 

Not applicable, 

since the order has 

already been 

placed vide the 

purchase order 

dated November 6, 

2025 

1 Running metres 332.75$ 165.47 

Reinforced cement concrete 

retaining wall all four sides + 

raft 

69,811 Square feet 

Main gate with civil works 

motorized 

1 Estimated amount 

Shed, other reinforced cement 

concrete building foundation 

and format 

155,643 Square feet 

Underground water level  200,000 Lump Sum 

Fire tank  200,000 Lump Sum 

Septic tank 30,000 Lump Sum 

Sewage treatment plant tank  30,000 Lump Sum 

Additional foundation cost and 

underground tanks  

460,000 Lump Sum 

Civil work of shed above 

formation level 

149,295 Square feet 

Pre-engineered building shed 

supply and erection work  

149,295 Square feet 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

Civil work for loading and 

unloading platform 

2,067 Square feet 

Civil, finish work RCC slab 

buil-toilet  

6 Estimated amount 

RCC slab build-secure cabin 

and visitor lou 

269 Square feet 

Civil and finishing work of 

reinforced cement concrete 

pump room 

269 Square feet 

Concrete roads and parking area  83,292 Square feet 

External plum drainage lines 

and road cros 

1 Estimated amount 

Reinforced cement concrete 

storm water gutters and precast 

covers 

1 Estimated amount 

2.  Aluminum partitions using 

partly glass and partly pre lam 

sheet 

Urja Interio LLP November 29, 

2025 (validity 

extended vide 

letter dated July 

9, 2026) 

December  31, 

2026 

40,000 Estimated amount 19.74$ 19.74 

Armstrong make 12 mm thick 

grid false ceiling using 24 mm 

plain T grid section 

10,000 Estimated amount 

Imported make grid false 

ceiling  

240,000 Estimated amount 

 Total 352.49 185.21 

Plant and Machinery   



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

1.  Storage crates blue outer 

diameter 600X400X280 mm 

inner diameter 565X365X275 

mm 

Nilkamal Limited December 1, 2025 

(validity 

extended vide 

letter dated  9th    

 July 2026)) 

December  31, 

2026 

4,000 - 3.46$ 3.46 

Finished goods crates blue outer 

diameter 600x400x280mm 

inner diameter 

565x365x275mm 

4,500 - 

Screen printing crates blue 

outer diameter 400x300x120 

mm inner diameter 

365x265x115 mm 

1,000 - 

Screen printing crates blue 

outer diameter 400x200x120 

mm inner diameter 

265x165x115 mm 

1,000 - 

2.  Automatic crimping machine 

CNC-fully automatic. crimping 

m/c 

for upto 4 processing stations,2 

stations at the lead termination 

and 2 stations at the trailing end. 

For cutting, stripping, crimping 

as well as seal insertion on 

one/both sides along with 

blades and terminal feeders 

Komax Automation 

India Private 

Limited 

November 26, 

2025 and 

November 28, 

2025 (validity 

extended vide 

letters dated July 

9, 2026) 

31st December 

2026 

48 - 733.64@ 733.64 

MIRA 340 stripping machine – 

semi-auto stripping m/c 

10 - 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

Vision system 

Table structure - 0.8 mtr, SW 

CS WIN nx Standard 

Installation, training, 

commissioning, packing cost, 

installation in plant (days) 

12 - 

Micrograph laboratory 

Cutting and grinding module 

with integrated etching module 

1 - 

Mecalbi Portugal make 

shrinking tube control system 

20 - 

Twisting machine – Benchtop 

twister base unit 3m base 

module for approx.2 

12 - 

Taping machine – taping 

electric bundler 

Optimised design | efficient 

bundling of cable harness 

14 - 

3.  Cutting and stripping machine 

Indexing Cutter Head for Smart 

Blade Cartridge Swivel 

   8 -   

Ultrasonic – metal welding 

system wielding system 

comprising welding module, 

control unit 

8 - 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

4.  Crimp force monitor / CFM 

including features and 

accessories 

Jamind 

Technologies 

Private Limited 

January 16, 2026 

((validity 

extended vide 

letter dated  9th 

July  2026) 

December  31, 2026 150 - 15.38$ 15.38 

5.  Mettalic Base mounting type 

trolley chain conveyor with 

Trolleys on metallic base bi-

directional movement 

Speed – Variable Bi Directional 

Power – 1.5 HP 

Stenfab Industries 

Private Limited 

December 1, 2025 

(validity 

extended vide 

letter dated  July 

9, 2026) 

December  31, 2026 14 - 28.41 28.41 

6.  Motorized Pull Tester with touch 

screen 

Display of pull load curve 

Competent 

Crimping 

Machinery Private 

Limited 

November 28, 

2025 (validity 

extended vide 

letter dated  July 

9, 2026) 

December 31, 2026 15 - 3.06$ 3.06 

Motorized Pull Tester with PC 1 -  

7.  Servo Crimping Press, SCP 10 Competent 

Crimping 

Machinery Private 

Limited 

November 28, 

2025 (validity 

extended vide 

letter dated July 

9, 2026) 

December 31, 2026 8 - 44.32 44.32 

Light Curtain Guard SCP 10 8 - 

Smart Crimping Machine, RTF 

2i 

150 - 

Smart Crimping Machine, RTF 

4i 

20 - 

Embedded Industrial Computer 1 - 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

Safety guard with magnetic 

switch 

170 - 

 Total 828.26 828.26 

Utilities   

1.  400KW / 500 KVA, Silent 

Diesel Generating Set 

Comprising Of :“Cummins” 

Make Engine Model QSM15-G1 

Radiator Cooled, Developing 

594 BHP At 1500 RPM, 

Complete With Standard 

Accessories Coupled To 

Alternator Rated At 400 KW / 

500 KVA At 415 Volts, 

Mounted On Channel Iron Base 

Frame, Fuel Tank Of 745Ltrs. 

Capacity With Powerica 

Standard Auto Start-Stop (AMF 

Logic) Panel And Battery 2 Nos. 

12V 

Powerica Limited November 28, 

2025 (validity 

extended vide 

letter dated 9th  

July 2026) 

December 31, 2026 1 - 9.78 9.78 

520KW / 650 KVA, Silent 

Diesel generating set comprising 

of :“Cummins” Make Engine 

Model QSK-19-G30 Radiator 

Cooled, developing 888 BHP at 

1500 RPM, complete with 

standard accessories coupled to 

“Stamford” Make Alternator 

rated at 520 KW / 650 KVA at 

415 Volts, mounted on Channel 

Iron Base Frame, Fuel Tank of 

990Ltrs. Capacity with Powerica 

1 - 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

Standard Auto Start-Stop (AMF 

Logic) Panel and Battery 2 Nos. 

12V 

2.  Online Double Conversion 

uninterrupted power supply 

system- equipped with advanced 

CSTBT-based multi-level PWM 

Rectifier and Inverter with 

Feedforward Control 

UPS Model & Capacity: W250 – 

400kVA. 

Key Features: AC-AC efficiency 

>96%, Input Power Factor 

>0.99, Input THDI <3% at rated 

load. Designed for a product life 

of 15+ years and suitable for 

100% regenerative industrial 

loads Battery housing and 

connecting accessories include: 

Open-type ventilated MS battery 

racks 

Interconnecting Nyvin cable 

connectors 

Nyvin DC cables (up to 10 

meters running length) between 

UPS & batteries 

Battery disconnector MCCB 

with accessories 

Aircomp Sales and 

Services  

December 1, 2025 

(validity 

extended vide 

letter dated  July 

9, 2026) 

December  31, 2026 2 - 8.88 8.88 



                                                                                                                      

 

Sr. No. Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

quotations 

Number of 

units 

Unit of 

measurement 

Total estimated 

cost (in ₹ million) 

To be funded from 

Net Proceeds (in ₹ 

million) 

• Supply of 12V VRLA 

batteries. 

• Capacity & Quantity: 

200Ah – 86 Nos. 

• Backup as per RFP: 240kW 

for 10 minutes 

3.  Online Double Conversion 

Uninterrupted Power Supply 

Rating 30kVA; with in Isolation 

TransformerSX33 

Aircomp Sales and 

Services  

December 1, 2025 

(validity 

extended vide 

letter dated  July 

9, 2026) 

December 31, 2026 1 - 0.45 0.45  

65 AH X32NO Exide Battery 

27-30 minutes backup  

32 - 

Battery rack, battery interlinks 

and Battery Breaker suitable for 

battery 

1 - 

 Total 19.11 19.11 

 
$ Inclusive of freight and insurance but excluding GST. 
^ Based on conversion rate of €1 = ₹ 103.44, as on November 28, 2025. The cost does not include the customs duty payable @ 7.5%, GST @ 18% and social welfare cess @ 10% 
@ Based on conversion rate of ₣ 1=110.98, as on November 30, 2025. Includes customs duty@7.5% and social welfare cess@10%. 

3. Manufacturing plant at Sector 11, Jhajjar, Haryana (“Jhajjar Wiring Harness Plant”)  

 

 

mailto:duty@7.5%25


                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 

Measurement 

Total 

estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

Civil          

1.  Murum Filling and Compaction Ffortune 

Infratech 

Ventures LLP 

Purchase 

order dated 

February 9, 

2026 

February 9, 2027 24,925 Cubic Meters 226.10$ 141.28 

Compound  Wall – Front and Side 33,000 Running Feet 

Main Gate 1 Number 

Dewatering Nil Lumpsum 

Underground Tanks including Water 

Tank, Collection Tank, Sewage 

Treatment Plant 50 KLD, Pump Room, 

Mumt for Cutout, Overhead Tank and 

associated civil works 1,190,700 

Litres  

Civil work for Shed  124,495  Square feet 

Pre-Engineered Building 124,495 Square feet 

Ramps 3 Lumpsum 

RCC slabs for Utilities 3 Lumpsum 

Open Steps and Projection 820 Square feet 

Meter Room 300 Square feet 

Open Step and Canopy Work 300 Square feet 

Ramp Area 165 Square feet 

Featured Wall 60 Square feet 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 

Measurement 

Total 

estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

Overhead Tank Base 6 Numbers 

Open Steps and Projects 505 Square feet 

Roads 52,500 Square feet 

Plumbing  

Domestic Water Supply and Irrigation 

Line 

   1 Lumpsum 

NP3 Pipe    75 RMT 

Connecting Pipe    35 RMT 

Plinth Protection    550 Square feet 

AC Out Door Unit    10 Numbers 

Storm Water Overflow    1 No 

Drains    420 Running Meter 

Guard Room    300 Square feet 

Pipeline    285 Running Meter 

Office Area    7,560 Square feet 

Canteen Area    6,310 Square feet 

Mumty Room for Tank    315 Square feet 

    1 Lump Sum 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 

Measurement 

Total 

estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

Other Miscellaneous Works 

Including Footpath, DG Foundation, 

Rainwater Harvesting, Manholes 

structures, Sewer Lines, Electrical Poles 

foundation, Storm Water overflow 

structures 

2.  Aluminium partitions using partly glass 

and partly pre lam sheet 

Urja Interio LLP November 

26, 2025 

(validity 

extended 

vide letter 

dated  July 

10, 2026) 

December  31, 

2026 

15,000 Square feet 12.42$ 12.42 

Armstrong make 12 mm thick grid false 

ceiling using 24 mm plain T grid section 

130,000 Square feet 

Imported make grid false ceiling using 24 

mm plain T grid section 

3,500 Square feet 

 Total 238.53 153.71 

Plant and machinery    

1.  Conveyor comprising Two digital 

crimpers and numerical control  

ShinMaywa 

(Bangkok) Co. 

Ltd 

November 

20, 2025 

(validity 

extended 

vide letter 

dated  July 

10, 2026 

December  31, 

2026 

8  - 139.70 139.70 

+ 2mtr Conveyor (three different models 

with different capabilities) 

21   

Conveyor comprising 4t-press- both ends 

crimping machine 

2 - 

Parts feeder – Each I set for both sides 17  - 

2.  Bins - - 3.27$ 3.27 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 

Measurement 

Total 

estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

Storage crates yellow outer diameter 

600X400X320 MM and inner diameter 

565X365X315MM 

Nilkamal 

Limited 

November 

24, 2025 

(validity 

extended 

vide letter 

dated 10th 

July 2026) 

December  31, 

2026 

3,000 - 

Finished goods crates blue outer diameter 

600X400X280MM inner diameter 

565X365X275MM 

1,000 - 

Crates blue with outer diameter 

600X400X280 and inner diameter 

565X365X275MM 

4,000 - 

Blue crates 230X150X125MM 

HT.55MM 

560 - 

Blue crates 300X210X160MM 

HT.80MM 

120 - 

3.  Crimp force monitoring QpLite2 single 

channel 

CFM device with sensor- single device 

Holder 

Komax 

Automation 

India Private 

Limited 

November 

17, 2025 and 

November 

20, 2025 

(validity 

extended 

vide letters 

dated July 

10, 2026) 

December  31, 

2026 

40 - 54.16# 54.16 

Twisting machine - 

high speed double twisting axis specially 

for longer twisted pairs 

3 - 

Bench top crimping machine 

- 2 ton 

- 4 ton 

 

35 

5 

- 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 

Measurement 

Total 

estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

Cutting and stripping machine 

Indexing cutter head 

1  

Ultrasonic – Metal welding system 

Welding module, control unit 

4  

Micrograph crimp laboratory 

Cutting and grinding module with 

integrated etching module 

Microlabs complete along with sample 

holders etc 

- ML55 cutting, etching, 

SmartEtch and Smart Optic 

1 - 

Taping machine – 

efficient bundling of cable harness or 

tubes- latest drive systems and 

components mounted on a base plate 

6 - 

4.  Electric Fork Lift NK40E-AC4 Nilkamal 

Limited 

November 

24, 2025 

(validity 

extended 

vide letter 

dated 10th 

July 2026)) 

December 31, 

2026 

1 - 3.70$ 3.70 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 
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estimated 

cost (in ₹ 

million) 

To be 

funded from 

Net 

Proceeds (in 

₹ million) 

5.  Electric Forklift NK30E45AC3 Nilkamal 

Limited 

November 

24, 2025 

(validity 

extended 

vide letter 

dated 10th 

July 2026) 

December  31, 

2026 

1 - 1.76$ 1.76 

 Total 202.59 202.59 

Utilities    

1.  Sound attenuated 250KVA DG set 

comprising CPCB IV+ COMPLIANCE 

CUMMINS make engine coupled to 415 

V 3 Phase Stamford make alternator 

mounted on a common Base frame along 

with other accessories i.e., Control Panel, 

Fuel tank, Batteries with leads 

Sudhir Power 

Limited 

November 

26, 2025 

(validity 

extended 

vide letter 

dated 15th 

July 2026) 

December 31, 

2026 

1 - 6.70 6.70 

Sound attenuated 500KVA DG set 

comprising CPCB IV+ COMPLIANCE 

CUMMINS make engine coupled to 415 

V 3 Phase Stamford make alternator 

mounted on a common Base frame along 

with other accessories i.e., Control Panel, 

Fuel tank, Batteries with leads. 

1 - 

2.  120 KVA On-Line UPS 

Liebert HiPulse U), 

Microtronics  November 

27, 2025 

(validity 

extended 

vide letter 

December 31, 

2026 

1 - 4.37 4.37 



                                                                                                                      

 

Sr. 

No. 

Brief Description Name of 

vendor/supplier 

Date of 

quotation 

Validity of 

purchase 

orders/quotations 

Number of 

units 

Unit of 
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cost (in ₹ 

million) 

To be 

funded from 

Net 
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₹ million) 

Capacity : -120KVA, 6 P Rectifier . 

Power Factor 0.9, 3 nos. 

Battery Make → 12 V, 120 AH, 150AH 

102 Nos 

Battery rack and Interlinks 

dated 18th  

July 2026 

3.  80 KVA Online UPS (Liebert HI Pulse U) 

80 KVA UPS, 6 P rectifier, 12 AH X 65 

AH x 34 Battery rack, battery interlinks 

Microtronics  October 16, 

2025 

(validity 

extended 

vide letter 

dated  July 

14, 2026) 

December  31, 

2026 

1 - 1.12 1.12 

4.  500 KWp DC Rooftop solar plant with 

Tier-1 Mono-crystalline Modules with 

efficiency > 20% - Standard ALMM 

Approved, String Inverter - EVVO / Solis 

/ Deye 

Akshita 

Associates 

November 

21, 2025 

(validity 

extended 

vide letter 

dated  July 

10, 2026) 

December 31, 

2026  

1 - 15.50 15.50 

 Total      27.69 27.69 

 

$  Inclusive of freight and insurance but excluding GST. 
# Includes customs duty @ 7.5% and social welfare cess @ 10%, 
^ Based on conversion rate of ¥ 1=₹ 0.57, as on November 28, 2025. The cost does not include the customs duty payable @ 7.5%, GST @ 18% and social welfare cess @ 10%. 
^^ Based on conversion rate of €1 = ₹ 103.44, as on November 28, 2025. 

 

 


